T1 – Week Plan (Mon 9 Nov – Fri 13 Nov)

TPM → Group CTO. Assumed dates: today Mon 9 Nov; UAT Thu 12 Nov; go-live Mon 16 Nov. IP approval "3 working days" counted from when the client receives the request.

Thursday UAT – KEEP, as a conditional start. Go/no-go Wed 15:00. Starts only if: (1) client has approved the new IP addresses (or confirms by Thu 09:00); (2) the EMI fix shows 0 wrong amounts in 100 retest calls; (3) the cause of the 40-second drops is known, with a fix or workaround. Otherwise UAT moves to Fri 13 Nov and I tell the client by Wed 16:00.
Monday go-live – KEEP as target, NOT promised (Red). IP approval lands Wed–Thu, leaving UAT 2 days and no spare day for defects; Meera is away Wed–Fri. Final go/no-go Fri 13 Nov 16:00. The Monday call with the client MD runs as go-live or as a go/no-go review. Fallback: Mon 23 Nov. Confirming now would be a false promise; moving now would give up a week we may not need.

#	Action	Who	When	Why	Expected outcome
1	**Send new IP list to Nirmal's network team** via their CTO; ask to expedite and to cover UAT and production in one approval.	Dev, me	Mon 10:30	3-day client-side wait is the longest lead item.	Approval Wed EOD – Thu AM; named client owner.
2	**15-min brief to Group CTO:** risks, plan, asks (call to client CTO if IPs slip; AI/ML backup; Arjun's priority).	Me	Mon 10:00	He hears it from me first; escalations decided early.	Agreed plan and escalation path.
3	**Reply to Nirmal CTO** – honest status and 3 dependencies (Task 2A).	Me	Mon 11:00	He asked me to confirm "on track". It is not yet.	Expectations reset before the MD joins.
4	**Wrong EMI (4 of 50 calls):** compare spoken vs system amount in the 4 logs; find the layer at fault (data, prompt, speech); fix; retest 100 calls.	Meera, Arjun (2h), Sana	Cause Mon 17:00; fix verified Tue 17:00	A wrong amount on a lending call cannot go live. Meera leaves Wed.	Fixed and verified before Meera leaves.
5	**40-second drops (2 of 50):** check logs vs telephony timers and network path; smoke test 20 calls on new IPs.	Dev, Sana	Cause Tue 12:00; smoke test Thu 08:30	May be linked to the provider change; fully provable only after approval.	Cause known; fix or workaround.
6	**Call Sagar COO** (apology, data issue, WhatsApp); send the missed status report same day (Task 2B).	Me	Call 11:30; report 16:00	He asked for a call today and heard about the data issue elsewhere.	Trust kept; WhatsApp expectation reset.
7	**Ledger duplicates:** Arjun builds the fix with Claude Code from the Task 3 spec; dry-run first, merge in test after client answers rule questions; Sana verifies.	Arjun (1 day), Sana	Dry-run Mon 17:00; done Tue 17:00	Test system only. Arjun is free Mon–Wed; Thu–Fri are Kavach.	Duplicates merged or in review queue; Arjun fully on Kavach from Wed.
8	**AI cost +40%:** spend alert and test-call cap; cost per call by component; check retries, repeat calls, long or silent calls, prompt size.	Dev (Mon), Meera (Tue AM)	Cap Mon 15:00; finding Tue 12:00; to CTO Wed 11:00	Due Wed; Meera away from Wed. Cap stops waste now.	Cause, fix, forecast to go-live.
9	**Meera handover:** settings, prompts, log queries, runbook. Arjun backs up AI settings; ask Group CTO for a named AI/ML backup.	Meera, Arjun, me	Tue 16:00	Thu–Fri UAT defects need an AI fix. Her leave stays.	Documented handover; backup named.
10	**WhatsApp change request** (Task 4). No development until signed.	Me	Send Tue 17:00; decision Fri	Protects Kavach capacity and Ledger dates.	Signed option or dated decision.
11	**UAT readiness and exit:** test cases agreed with client; environment frozen Wed 12:00; rollback tested; **go/no-go Wed 15:00**; go-live decision Fri 16:00 (Group CTO approves). New rule: client report every Friday 14:00.	Sana, Dev, Arjun, me	Wed 15:00; Fri 16:00	Changes during UAT waste the 2 days we have. The missed report had no owner.	Clear yes/no by Wed 16:00; no missed reports.

What I tell the Group CTO, and when

Mon 10:00 – risks, plan, my asks. **Tue 17:00** – EMI and 40-second causes, handover done. **Wed 11:00** – cost-overrun cause and forecast. **Wed 15:00** – UAT go/no-go. **Fri 16:00** – go-live decision. **Immediately** – if IP approval is not confirmed by Wed 12:00 (I ask him to call the client CTO), or any wrong EMI appears after the fix.

What I postpone, and why

(a) All WhatsApp work until the change request is signed: out of scope, and it would take Arjun, Rohan and Sana from Kavach. **(b)** Ledger merge on all 80,000 records until the test merge is verified and the client answers the rule questions. If Arjun is pulled onto Kavach, Ledger moves to after go-live (Sprints 5–6 remain; test system only). **(c)** Rohan's Ledger items not needed for Sprint 4 exit. **(d)** Any new Kavach feature or prompt change after the Wed 12:00 freeze.