T2 – Client Communications

A. Email to Nirmal Finance CTO

Subject: Kavach – status, Thursday UAT and Monday go-live

Dear [CTO name],

Thank you for your note. Here is the full picture before your Managing Director joins.

Status: In 50 internal test calls, 4 stated a wrong EMI amount and 2 ended after about 40 seconds. We are investigating both. The cause is not yet confirmed.

What we need from you: Our telephone provider changed its network addresses. Your network team must approve the new ones before calls can work, which takes 3 working days. We send the list today. Please ask them to approve it for both testing and live use, and to prioritise it.

Thursday UAT: Still our plan, if (1) the approval is in place, (2) the EMI fix passes 100 test calls with no wrong amounts, and (3) the call endings are understood. I will confirm by Wednesday 4 pm.

Monday go-live (16 Nov): Still our target, but I cannot confirm it today. I will confirm after UAT on Friday 4 pm. If needed, the fallback is Monday 23 Nov.

Next update: Tuesday 5 pm. If approval is not in place by Wednesday noon, I will ask our Group CTO to call you.

Regards,

[Your name], Technical Program Manager, PanScience Innovations

Word count: 196

B. Call notes – Sagar Publications COO

- **Apology:** Friday's report was missed. That is our error. You get a written report today by 4 pm, and every Friday at 2 pm from now.
- **Progress:** Sprint 4 of 6. Work so far is in a test system; no live customer data is affected.
- **Data problem:** 1,200 customers appear twice in the test system, because the old CRM stores the same phone number in different ways.
- **Fix:** Clear matches merge automatically; unclear ones (for example, family sharing a phone) go to your team to check. One day of work, finished Tuesday in test. I need your answers to a few questions by Tuesday noon.
- **WhatsApp birthday offers:** Good idea, but not a small change. It needs WhatsApp approvals, customer consent and message templates. It is outside the current agreement.
- **Options:** (A) all at go-live; (B) after go-live; (C) a limited version first. A risks the go-live date. Cost is sized after a short estimate; nothing is charged today.
- **I recommend B:** clean data first, so no customer gets two messages. Your team can start consent and WhatsApp account steps now.
- **Next:** change request Tuesday; your decision by Friday 13 Nov.

Word count: 191