T4 – Change Request CR-01: WhatsApp Birthday Offers (Ledger)

Client: Sagar Publications | Project: Ledger (CRM migration) | Requested by: COO, Mon 9 Nov | Raised by: PSI TPM | Status: for client decision by Fri 13 Nov

1a. Current scope (agreed)	1b. New request
Move 80,000 customer records from the old CRM to the new CRM; 6 sprints (now Sprint 4); data checks; go-live. Includes the fix for the 1,200 duplicates in test.	The new CRM sends automatic WhatsApp birthday offers to **all customers**, live at CRM go-live. Not in the agreed scope or plan.

2. Why it is not a small change

Needs: (1) a WhatsApp Business account and message provider; (2) pre-approved message templates; (3) a daily job that finds today's birthdays and applies the offer rule; (4) customer consent and a stop option; (5) birthday dates and clean mobile numbers; (6) sending records and a report; (7) testing with real WhatsApp test numbers. **Dependencies:** account and template approval by the WhatsApp side (timing not ours); consent list from Sagar; offer wording and rules from sales; **clean data first**, otherwise the 1,200 duplicates would get two messages. Messaging charges are paid to the provider by Sagar. "All customers" can only mean customers who have given consent.

3. How we estimate (no numbers yet)

Split into 8 work items (account and provider set-up, consent and stop handling, data preparation, templates, daily job and offer rule, sending log and report, testing, UAT and support). Each is sized with a low / likely / high range by Arjun, Rohan and Sana; add 25% for waiting on third parties; cost = person-days × the agreed rate, plus provider charges at cost. A one-day estimate session gives the firm quote within 3 working days of Sagar choosing an option. Sizes below are relative: **L** = full work (100%).

	A. Everything in the current release	B. Migration first, WhatsApp as Phase 2	C. Limited MVP at go-live, full later
Scope	Full WhatsApp feature for all consented customers at go-live	Migration go-live as planned; full WhatsApp feature in a separate phase, built on clean data	One template, one daily job, consented customers with valid mobile and birthday only. Offer rules, report and extras in Phase 2
Effort	L (100%), inside Sprints 5–6	L (100%), after go-live	S–M (about 40%) now, about 60% later; about 10–15% extra for two releases (assumption)
Timeline	Ledger go-live likely slips 2–3 weeks, or testing is cut (indicative)	Ledger go-live on plan; WhatsApp live about 4–6 weeks after, depending on WhatsApp approvals (indicative)	Ledger go-live on plan only if the MVP fits spare capacity; MVP live within about 2 weeks after go-live (indicative)
Extra cost	Highest: full build in the busiest sprints, plus overtime risk	Full build cost once; priced separately; no pressure premium	About the cost of B plus 10–15%; lower first payment
People	Arjun, Rohan, Sana full-time on it in Sprints 5–6	Same people, from the week after go-live	Rohan and Sana part-time; Arjun for review only
Risks	Migration quality and date; duplicates messaged; approvals may not arrive by go-live	Sales waits longer for offers	Approvals still outside our control; MVP may go live switched off
Effect on Kavach (PSI internal)	**High.** Same engineers in Kavach go-live week and after	**None.**	**Low.** Nothing starts before Kavach go-live (Mon 16 Nov)

4. Recommendation: Option B

Business reasons: (1) it protects the agreed migration date, which is the contract; (2) offers go out only after the duplicates are fixed and checked, so no customer gets two messages and sales does not damage the brand; (3) the WhatsApp approvals and consent list cannot be rushed, so building first gains nothing; (4) the shared team is at its limit through 16 Nov, and a rushed build is the likeliest source of defects; (5) Sagar gets a firm price before it commits.

To avoid losing time: Sagar's team starts account, consent and birthday-data checks now, at no cost to the project, so Phase 2 can start the week after go-live and open with the Option C scope. If sales needs something at go-live, choose C – only if the consent list and WhatsApp account are ready by Fri 20 Nov.

Decision needed from Sagar: A, B or C by Fri 13 Nov. No work on this request starts until a signed CR. Approved by: _____ (Sagar COO) _____ (PSI)