T6 – Kavach Release Plan

Dates assume Mon 9 Nov (today), UAT Thu 12 Nov, go-live Mon 16 Nov. Staging = test environment (test numbers, no real borrowers). Production = live borrower calls.

1. Stages from development to production

#	Stage – who	Activities	Depends on	Exit criteria
1	**Development complete** – Meera (AI), Arjun (backend)	Fix wrong EMI amount; fix or work around 40-second drop; handover notes. Feature freeze Wed 12:00.	Root cause (Mon 17:00); new IPs set in settings (Dev)	Fixes merged to release branch by Tue 17:00; nothing open in dev
2	**Code review** – Arjun reviews AI changes; Meera or Dev reviews backend	Reviewer is never the author. Check amount and date path, error handling, secrets, logging.	Stage 1	Reviews approved; amount/date unit tests pass; by Wed 10:00
3	**Integration testing** – Dev, Arjun	Full path in staging: borrower data → agent → telephony → call log. Without telephony first; with telephony once IPs are approved.	Staging up; IP approval for the telephony part	End-to-end run passes; 20-call smoke test passes (Thu 08:30 on new IPs)
4	**QA testing** – Sana	100-call regression (round, large, decimal amounts; month-end dates); long-call test past 90 seconds; failure cases.	Stages 2–3	0 wrong amounts in 100 calls; 0 drops near 40 s; no Critical or High defect open
5	**Client UAT** – Nirmal team; Sana supports; I coordinate	Run test cases UC1–UC7 (right). Daily 16:00 defect call.	IP approval; Wed 15:00 go/no-go; agreed test data	All cases passed; written UAT sign-off by Nirmal CTO (Fri)
6	**Defect resolution** – Arjun (backend), backup for AI (named by Group CTO)	Critical: fix in 4 h; High: 1 day; Sana retests every fix. Freeze again after fixes.	Defect log from UAT	No Critical or High open; Medium/Low accepted by client in writing
7	**Production readiness review** – me (chair), Dev, Arjun, Sana	Check the go-live list (section 2); rehearse deployment and rollback in staging.	Stages 5–6; Fri 14:00–16:00	All entry criteria met; recommendation to Group CTO
8	**Deployment** – Dev; Arjun supports; Sana smoke-tests	Mon 16 Nov 08:00 before the MD call. Release in a first small batch of borrowers (size agreed with client), then the full list.	Approvals; production IPs approved	Smoke test passes; monitoring and kill switch live; first batch correct
9	**Post-release monitoring** – Dev, Meera (back Mon), Sana; I report	Watch calls live for 2 h; daily review days 1, 3, 5: calls completed, drops, wrong-amount reports, cost per call.	Dashboards, alerts	5 days stable; handover to support

2. Go-live entry criteria and approvals

- UAT signed; 0 Critical/High defects; 0 wrong amounts in the final 100-call run; cause of 40-second drops closed.
- Production IPs approved **and** tested with a live call; rollback rehearsed; monitoring, alerts, spend cap, and Mon–Fri support roster set (Meera back Monday; named backup).
- Client confirms call list and calling hours. **Approvals:** Sana (QA), Dev (infrastructure), Arjun (technical), me (readiness), PSI Group CTO (release). **Final approval: Nirmal Finance CTO** for business go-live, only after PSI Group CTO signs. Any "no" = hold; fallback Mon 23 Nov.

3. UAT test cases (client runs; Sana supports)

ID	Case	Steps	Pass if
UC1	Correct EMI amount	10 borrowers with varied amounts (round, large, decimals) answer the call	Spoken amount = loan system amount, 10 of 10
UC2	Correct EMI due date	Borrowers with 1st, month-end, 29 Feb, next-month dates	Spoken date = system date
UC3	Incorrect-amount scenarios	Replay the 4 borrower records that failed in testing; add a record with amount missing, zero, or different from the loan system	Right amount for the 4; for bad data the agent states no amount, ends politely, and logs an error
UC4	Calls near 40 seconds	20 calls where the borrower talks, pauses or asks for repeats past 90 s	No call ends by itself between 30 and 60 s
UC5	Call completion	30 full calls, answered to the end	Every call reaches the closing message and is logged complete
UC6	Network and IP approval	Place calls over the approved addresses; attempt one from a non-approved address	Approved: connects. Non-approved: blocked, error logged
UC7	Failure handling	No answer, busy, wrong person, call cut by provider, backend timeout	No EMI details given to a wrong person; retry rule followed; outcome logged; no crash

4. Rollback plan

- **Triggers:** any wrong EMI amount told to a borrower; calls failing or ending early above the limit agreed with the client; any data exposure.
- **Steps:** (1) Dev switches off the call scheduler with the kill switch (target: 5 minutes). (2) Dev restores the last stable version, kept ready; no database change that cannot be reversed. (3) Sana smoke-tests. Target: back to a safe state in 30 minutes (assumption).

5. If a serious problem happens after go-live

- **0–15 min:** pause calls; Dev or Arjun confirms. I tell the Group CTO.
- **By 30 min:** I tell the Nirmal CTO. War room: Arjun, Meera, Dev, Sana.
- **By 1 h:** decide fix or rollback; Group CTO decides.
- **By 4 h:** send the client the list of borrowers affected, from call logs, so their team can correct it. Restart only after retest and client agreement.
- **Within 2 working days:** written review: cause, fix, prevention.